FOXCONnN

Status Update

Foxconn’s Industrial Construction Work in Area 1
Wisconn Valley Science & Technology Park December 2019
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Program and Professional Construction Manager — SIO Projects

SIO Projects Update

December 2019
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FOXCONN ISiibane]| exyte
Construction Status Update

« Site Development, Site Utility and Site Roadway
work all continue as planned for seasonal
(winter) work.

« A good deal of landscaping in the NE of Area 1
IS complete.

 Fab:
o  precast complete
o major component steel work is complete
o  roof work is proceeding as planned

o under slab utilities and slab on grade are well
underway

« PSS - precast complete, construction of the
screen wall is complete, HVAC equipment is
being installed and interior work is underway.
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Next Steps and Procurement

Fab Foundations, Elevators, Testing Awarded
Power Substation Awarded
Fab Building Enclosure, Additional Site Work Awarded
Fab Building Interiors In Process
Fab MEP - Initial Phase Awarded

Fab Turnkey Systems, additional MEP Systems In Process
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Wisconsin First and Racine County
Economic Inclusion & Diversity Results

Business Contracting and Inclusion Goals

Wisconsin based Businesses

60%

WISCONSIN FIRST Business Inclusion

Racine County based Businesses

10%

Minority-Owned (MBE) Business Enterprises

Woman-Owned (WBE) Enterprises

Veteran-Owned Business Enterprises

10% Combined

Workforce Inclusion and Diversity Goals

Wisconsin Resident Work Hours with an

70%
emphasis on Racine County Residents
Minorities or People of Color*
Women 10% Combined
Veterans
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Gilbane|Exyte will deploy best efforts through robust outreach, procurement and construction practices to achieve the goals for the construction projects awarded for their

work in the Science and Technology Park.
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Site
Photos

Area 1
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. Site
Photos

Fab Exterior
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Fab Interior Slab Pour
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NE Landscaping
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Site
Photos

PSS & screen wall
construction area
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Program Manager — Fii Projects Construction Manager — Fii Projects

Fii Projects Update
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Fii Projects
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Smart Manufacturing Center (“SMC”) High Performance Computing Data Center
111 7
« High Tech Manufacturing Facility (*HPCDC?”)
» Single story with mezzanine. approx. 228K sf . Glass globe structure houses offices,
Operations Center and auditorium space
d. * Modular data center units under roof structure
Mortenson
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Fil Projects Location in Area 1
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Mortenson

Fii Projects Site |
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Fii Projects Construction Status Update
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Smart Manufacturing Center (“SMC”) High Performance Computing Data Center
« Site grading underway (“HPCDC”)
« UG utility, footing & foundation work scheduled to start week of 12/9 * Mobilization and start of work targeted for week of 12/2
Mortenson
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Fii Procurement Summary

SMC Site & Foundations Awarded

£ sMC Core & Shell Work In Process

\J LJ | SMC MEP In Process

7 7 4 SMC Interiors 40Q2019-1Q 2020
, HPCDC Site & Foundations In Process

. ~ HPCDC Site Utilities, Waterproofing, Elevators In Process

‘ . HPCDC Steel Core Stairs In Process
" HPCDC MEP 4 Q2019 -1 Q 2020

Mortenson
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Site
Photos

SMC storm sewer install

Mortenson
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Site

Mortenson
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Stay Informed
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PROJECT OVERVIEW SUPPLY CHAIN BIZ OPPORTUNITY CONTACT US

Search Foxconn in Wisconsin

Wisconnvalley.wi.gov
Primary site for contractors to
In 2017 Wisconsin's workforce and business climate went toe to toe with other states to compete for 13,000 new jobs and $10 billion of capital investment

1 h b I 1 1 f | [ ‘ il from Foxconn's new state-of-the-art advanced manufacturing campus. Wisconsin won!
e n g ag e Wlt p u IC I n raStru Ctu re 12 L It's estimated that this project will add $51 billion to Wisconsin's gross domestic product over 15 years, an economic impact of $18 returned for every $1
and building construction.

Wisconsin Wins $10 Billion Foxconn Investment

invested by the state.

Project Construction Foxconn Impact Wisconn Valley News
Project Construction #« Foxconn Impact
The second round of general information Check out the statewide impact Foxconn is Local elected officials, suppliers, contractors and
sessions for contractors were held for the having on workers, businesses, and communities members of the public are encouraged to turn to
Wisconn Valley Science and Technology Research throughout Wisconsin on the Foxconn Impact the Wisconn Valley News for the latest project
Park. page. status, road updates, next steps, and interesting
facts.

Gilbane|Exyte Information is proprietary and confidential to Gilbane [ Exyte. Disclosure to other parties is prohibited without explicit consent. December 2019 | 19



